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10 March 1967

MEMORANDUM FOR THE RECORD

SUBJECT: SCOPE COTTON Discussions, D/NRO

25X1
25X1 | [MetT WIth
25X1 | |2t

1500 hours, 9 March 1967, to discuss progress and
status of SCOPE COTTON.

2. The meeting progressed into the following
areas:

a. Review of the "1000-series" SCOPE COTTON
actions. (Note: The "1000-series" is a numerical
block assigned to a group of SCOPE COTTON tasks
within OSA areas of responsibility. Other action
blocks have been assigned to AFRDR and the SPO SR-71/
F-12 to perform).

b. Review of the SCOPE COTTON Logistics Plan
draft.

3. Each task assignment within the "1000-series"
block was discussed in detail. The progress that has
been made was considered as generally satisfactory.
Much time was devoted to semantics and to the various
interpretations that could be applied to certain items.
These were cleared up during the review; however,
additional inputs were requested on two topics.

NRO review(s) completed. ~ STCRET
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4. The following includes some of | |
observations made during review of the Logistics Plan:

a,. It still can not be assumed that the OXCART
aircraft will be stored at Palmdale. It was pointed
out to him that the continuing lack of decision on
this subject will further compound the problems now
developing in the phase-out program. |
recommended the plan be re-phrased to indicate

25X1 or Palmdale for storage of aircraft.
b. He also recommended comments affecting
25X disposition of indicate that will
be completely shutdown or remain in caretaKker status
subsequent to 31 December 1967." (The Logistics Plan

assumed Palmdale only as the storage site)

c¢. The lLogistics Plan recommended storing of
svstem| |

25X1 | | however, recommended these
be processed and stored at |pending further
decisions on their redistribution.

25X1 d. | hecommended the plan reflect
a priorify of assetls access and distribution as
follows: '

(1) OXCART program throughout its phase-
~down.

25X 1 (2) and other NRO programs.

(3) SR-71/F-12 and other specified programs.
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e. Other comments centered on the placement
and use of certain words and phrases within the
Logistics Plan. These have been noted elsewhere.

5. The discussion permitted the exchange of up-to-
date views on SCOPE COTTON. It did not, however, result
in the release of any new or significant guidelines for
this program. | |stated Dr. Flax will be
briefed during week of I3 March and some long-awaited
decisions should be forthcoming. He recommended delaying
release of the Logistics Plan (as amended) until after
20 March 1967.

6. Although several D/NRO policy decisions have yet
to be made on SCOPE COTTON, it is recognized that OSA
will necessarily continue actions on those phase-down
tasks that must be performed at this time or in the
immediate future.

25

D/M/0OSA (10 Mar 67)
Distribution:

#1 - D/M/OSA

#2 - DD/SA

#3 - D/0/0SA

#4 - BPD/COMPT/OSA

#5 - SS/0SA

#6 - D/R&D/OSA

#7 - D/M/OSA (Chrono)

#8 - RB/OSA
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